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Click a letter to find what
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SH 121

X Finish building the connections from eastbound SH 114
 vonmer and DFW Airport to [-635 and northbound SH 121.

In mid 2012, traffic will be shifted onto the new
construction.




Click a letter to find what S
construction will begin in

2012

Build the new southbound SH 121 to eastbound SH 114
bridge. In mid-to-late 2012, traffic will be shifted -
onto the new construction.

SH 121

114 (NORTHWEST HWY)




Click a letter to find what /M
construction will begin in |

2012

SH 121

| Build the new eastbound SH 114 and westbound SH 114
EB e e mainlane pavement. In mid-to-late 2012, traffic will

| be shifted onto the new construction to build the SH 114
toll managed lanes.




Click a letter to find what S
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Build the new northbound SH 121 to eastbound SH 114
bridge. In late 2012, traffic will be shifted onto the -
new construction.
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Click a letter to find what

construction will begin in
B Finish building the westbound SH 114 mainlane and “;"
T toll managed lanes pavement. In mid 2012, eastbound
SH 114 and westbound SH 114 traffic will be shifted
head-to-head on the new westbound SH 114 pavement /— L
to build the new eastbound SH 114. f

||||||

INTERNATIONAL PKWY




Click a letter to find what /
construction will begin in |

3 :jf'
N,
|6

2012

S 114 (NORTHWEST HWY)

CC In mid-to-late 2012, begin construction of the eastbound
SH 114 mainlane and toll managed lanes pavement.

SH 121






